
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:15 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 934 Date: 02-Oct-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 485

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , welding , & work on
miscellaneous activities . They started at 7:10 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . The beveled shims for the ring
beams were delivered to the site at 10:45 AM.

Obra had to Mag drill the holes on the North center plate . He had to prepare his tools & equipments.
He was done at 7;30 AM. He started to drill at 7:35 AM. He was done at 11;00 AM.

After that, he had to sort the beveled shims according to their location , Pull the shims up , & set them
in place . He was done at 12;00 PM.

In the afternoon , Obra & Jacob had to work on the ring beams on the East side , North & South corners
& plates . They had to remove the existing shims , place the beveled shims , & install the bolts . They
started at 12:40 PM.

Jacob & Jonathan had to work on the South skirt plates . Crew shad to install the remaining bolts . They
started at 7:15 AM. crews were done at 12;00 PM.

After that , Jacob joined Obra on the ring beam beveled shims to the end of the shift . Jonathan joined
Carlos & Rene on the hole alignments on the ring beams to the end of the shift .

Carlos & Rene had to work on the ring beams & skirt beams hole alignments . Crews had to Mag drill
the misaligned holes on the West ring beams . They started at 7:20 AM.

Jeffery had to operate Ringer 1 crane . John & Justin had to work on the rigging & they had to work with
the erection crews . Crews were done at 3:00 PM they left at 3:10 PM.

Guowu , Kit , & Ma had to work on the skirt welding . Crews had to prepare their tools & equipments .
They were done at 7:10 AM.

Kit continued to work on the base plate seam weld on the South West plate & the West center plate .
Kit had to clean & grind the previous weld , heat , & weld . He started at 7:15 AM. He was done at 4:00
PM.

After that , Kit had to cut the back plate excess & ear plates . Ma had to work with Kit for the entire shift
.

Guowu had to work on the North West plate & the West center plate . He had to grind the seam weld .
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He started at 7:15 AM.

Simon & Tony were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .

Carlos had to work on house keeping on the top of the footing box inside & outside the skirt . He had to
clean , & vacuum . He started at 7;15 AM. He was done at 2;00 PM. He left at 2:05 PM.

Jose & Rogelio had to work on house keeping . Crews had to work on the façade boxes between 13 &
48 meters .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM Rodrego RodregezCement Mason 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

APP JOHN SABATINOOperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

0.00

No

0.00 0.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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